
Georgia Date:

User: dwade   Department of Transportation Page 1 of 11

Pay Period: 07/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0046

08/02/2017

Contract Location: Time Allowed:

1.079 MILES OF WIDENING AND RECONSTRUCTION ON SR 20 BEGINNIN

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

01/18/2013

04/15/2013

05/03/2013

05/09/2013

06/12/2013

00/00/0000

00/00/0000

1849 Days

05/31/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 83.56

1545 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$12,639,973.04

$10,239,970.84

$777,317.90

93.85%

Counties:

Forsyth Gwinnett

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

132985-      $12,639,973.04 $10,239,970.84 $777,317.90 93.85% $12,640.77

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: dwade   Department of Transportation Page 2 of 11

Pay Period: 07/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0046

08/02/2017

Project Number: 132985-      SR 20 - BRIDGE REPLACEMENT

 

BRST0-0054-01(063)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $9,490,124.09 $9,480,011.47 $10,112.62

Non-Participating $2,372,531.05 $2,370,002.90 $2,528.15

Total Earnings $11,862,655.14 $11,850,014.37 $12,640.77

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $11,862,655.14 $11,850,014.37 $12,640.77

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $11,862,655.14 $11,850,014.37

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $12,640.77

$0.00$0.00



Georgia Date:

User: dwade   Department of Transportation Page 3 of 11

Pay Period: 07/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0046

08/02/2017

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0014 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  1,730.000 1,744.190

R-MODIFIED BITUM MATL & H LIME 69.770 .000

 

 

1,744.190 $.00 $121,692.14

0035 433-1000     REINF CONC APPROACH SLAB SY  568.000 585.834

 155.000 .000

 

 

585.834 $.00 $90,804.27

0063 634-1200     RIGHT OF WAY MARKERS EA  73.000 26.000

 104.100 .000

 

 

26.000 $.00 $2,706.60

0072 641-1100     GUARDRAIL, TP T LF  190.000 354.500

 67.180 .000

 

 

354.500 $.00 $23,815.31

0088 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  960.000 2,029.000

 0.950 .000

 

 

2,029.000 $.00 $1,927.55

Category Amount: $0.00 $240,945.87

Category Number: 0020 DRAINAGE

0108 668-4312     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 2LF  14.000 102.660

 195.000 .000

 

 

102.660 $.00 $20,018.70

0118 668-4300     STORM SEWER MANHOLE, TP 1 EA  7.000 9.750

 1300.000 .000

 

 

9.750 $.00 $12,675.00

0128 668-1110     CATCH BASIN, GP 1, ADDL DEPTH LF  46.000 81.490

 150.000 .000

 

 

81.490 $.00 $12,223.50



Georgia Date:

User: dwade   Department of Transportation Page 4 of 11

Pay Period: 07/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0046

08/02/2017

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

0152 550-1181     STORM DRAIN PIPE, 18 IN, H 10-15 LF  151.000 227.300

 44.430 .000

 

 

227.300 $.00 $10,098.94

0153 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  863.000 917.700

 45.000 .000

 

 

917.700 $.00 $41,296.50

0163 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  257.000 389.700

 59.850 .000

 

 

389.700 $.00 $23,323.55

0168 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  230.000 328.400

 54.520 .000

 

 

328.400 $.00 $17,904.37

0173 550-1600     STORM DRAIN PIPE, 60 IN, H  1-10 LF  112.000 120.000

 127.360 .000

 

 

120.000 $.00 $15,283.20

0177 550-1720     STORM DRAIN PIPE, 72 IN, H  1-10 LF  112.000 120.000

 153.050 .000

 

 

120.000 $.00 $18,366.00

0193 550-4236     FLARED END SECTION 36 IN, STORM DRAIN EA  3.000 4.000

 956.570 .000

 

 

4.000 $.00 $3,826.28

0198 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  2.000 3.000

 582.000 .000

 

 

3.000 $.00 $1,746.00

Category Amount: $0.00 $176,762.04



Georgia Date:

User: dwade   Department of Transportation Page 5 of 11

Pay Period: 07/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0046

08/02/2017

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION

0202 170-1000     FLOATING SILT RETENTION BARRIER LF  1,100.000 1,150.000

 12.000 .000

 

 

1,150.000 $.00 $13,800.00

0238 163-0240     MULCH TN  312.000 588.647

 205.000 .000

 

 

588.647 $.00 $120,672.64

0243 163-0300     CONSTRUCTION EXIT EA  8.000 12.000

 1199.910 .000

 

 

12.000 $.00 $14,398.92

0258 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  1,160.000 2,359.875

RAW CHECK DAM 2.750 .000

 

 

2,359.875 $.00 $6,489.66

0262 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  1.000 2.000

 162.110 .000

 

 

2.000 $.00 $324.22

0263 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  63.000 301.000

 1.000 .000

 

 

301.000 $.00 $301.00

0272 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  120.000 535.500

 2.550 .000

 

 

535.500 $.00 $1,365.53

0273 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  10,880.000 46,070.000

 0.100 .000

 

 

46,070.000 $.00 $4,607.00

0278 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  290.000 1,093.000

 0.100 .000

 

 

1,093.000 $.00 $109.30



Georgia Date:

User: dwade   Department of Transportation Page 6 of 11

Pay Period: 07/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0046

08/02/2017

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION

0287 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  1.000 1.500

 655.980 .000

 

 

1.500 $.00 $983.97

0288 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  8.000 22.000

 771.810 .000

 

 

22.000 $.00 $16,979.82

Category Amount: $0.00 $180,032.06

Category Number: 0040 PERMANENT EROSION

0333 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  645.000 681.469

 23.900 .000

 

 

681.469 $.00 $16,287.11

0368 716-2000     EROSION CONTROL MATS, SLOPES SY  24,220.000 35,976.400

 0.780 705.222

 

 

36,681.622 $550.07 $28,611.67

Category Amount: $550.07 $44,898.78

Category Number: 0050 SIGNING AND MARKING

0427 636-2090     GALV STEEL POSTS, TP 9 LF  102.000 110.000

 7.500 .000

 

 

110.000 $.00 $825.00

0433 657-3085     PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, CONTRAST (BLACK-WHITEGLF 1,030.000 930.000

), TP PB 3.000 4.000

 

 

934.000 $12.00 $2,802.00

0443 654-1003     RAISED PVMT MARKERS TP 3 EA  70.000 185.000

 4.000 .000

 

 

185.000 $.00 $740.00

Category Amount: $12.00 $4,367.00



Georgia Date:

User: dwade   Department of Transportation Page 7 of 11

Pay Period: 07/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0046

08/02/2017

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGE 1 LT

0453 507-9031     PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO -LF  646.000 646.440

 155.000 .000

1 LT

 

646.440 $.00 $100,198.20

0458 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  436.000 436.440

 130.000 .000

1 LT

 

436.440 $.00 $56,737.20

0463 500-3002     CLASS AA CONCRETE CY  457.000 462.290

 494.000 .000

 

 

462.290 $.00 $228,371.26

0523 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  260.000 296.450

 61.250 .000

 

 

296.450 $.00 $18,157.56

Category Amount: $0.00 $403,464.22

Category Number: 0040 PERMANENT EROSION

0553 167-1500     WATER QUALITY INSPECTIONS MO  39.000 46.000

 300.000 .000

 

 

46.000 $.00 $13,800.00

Category Amount: $0.00 $13,800.00

Category Number: 0070 UTILITY

0563 670-1060     WATER MAIN, 6 IN LF  110.000 120.900

 35.000 .000

 

 

120.900 $.00 $4,231.50

0603 670-4000     FIRE HYDRANT EA  6.000 7.000

 3200.000 .000

 

 

7.000 $.00 $22,400.00

Category Amount: $0.00 $26,631.50



Georgia Date:

User: dwade   Department of Transportation Page 8 of 11

Pay Period: 07/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0046

08/02/2017

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0693 207-0203     FOUND BKFILL MATL, TP II CY  150.000 335.866

 38.350 .000

 

 

335.866 $.00 $12,880.46

Category Amount: $0.00 $12,880.46

Category Number: 0070 UTILITY

0698 935-1115     OUTSIDE PLANT FIBER OPTIC CABLE, LOOSE TUBE, SINGLE MODE, 48LF  4,730.000 .000

 FIBER 2.700 3,881.000

 

 

3,881.000 $10,478.70 $10,478.70

0703 647-2170     PULL BOX, PB-7 EA  2.000 1.000

 1600.000 1.000

 

 

2.000 $1,600.00 $3,200.00

0713 610-0959     REMOVE PIPE - LF  650.000 700.000

 4.500 .000

6 IN DIP

 

700.000 $.00 $3,150.00

Category Amount: $12,078.70 $16,828.70

Category Number: 0080 BRIDGE 1 RT

0748 507-9003     PSC BEAMS, AASHTO TYPE III, BR NO - LF  436.000 436.440

 130.000 .000

1 RT

 

436.440 $.00 $56,737.20

0753 507-9031     PSC BEAMS, AASHTO, BULB TEE, 63 IN, BR NO -LF  646.000 646.440

 155.000 .000

1 RT

 

646.440 $.00 $100,198.20

0783 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  250.000 334.450

 61.250 .000

 

 

334.450 $.00 $20,485.06

0803 524-0010     DRILLED CAISSON - LF  154.000 260.106

 1815.000 .000

72 IN

 

260.106 $.00 $472,092.39



Georgia Date:

User: dwade   Department of Transportation Page 9 of 11

Pay Period: 07/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0046

08/02/2017

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 BRIDGE 1 RT

0818 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  626.000 4,046.032

 41.000 .000

 

 

4,046.032 $.00 $165,887.31

Category Amount: $0.00 $815,400.16

Category Number: 0060 BRIDGE 1 LT

0823 603-7000     PLASTIC FILTER FABRIC SY  313.000 2,171.528

 4.600 .000

 

 

2,171.528 $.00 $9,989.03

Category Amount: $0.00 $9,989.03

Category Number: 0080 BRIDGE 1 RT

0828 603-7000     PLASTIC FILTER FABRIC SY  313.000 1,874.504

 4.600 .000

 

 

1,874.504 $.00 $8,622.72

Category Amount: $0.00 $8,622.72

Category Number: 0010 ROADWAY

0853 165-0050     MAINTENANCE OF SILT RETENTION BARRIER LF  1,100.000 1,500.000

 5.000 .000

 

 

1,500.000 $.00 $7,500.00

0878 208-0500     ROCK EMBANKMENT TN  3,100.000 5,811.410

 20.950 .000

 

 

5,811.410 $.00 $121,749.04

Category Amount: $0.00 $129,249.04

Category Number: 0040 PERMANENT EROSION

9050 999-3100     SPECIAL STREAM MONITORING MO  .000 47.000

 2800.000 .000

ADD BACK @ NEW PRICE DUE TO REQUIREMENTS IN THE SP

                                                            

47.000 $.00 $131,600.00

Category Amount: $0.00 $131,600.00



Georgia Date:

User: dwade   Department of Transportation Page 10 of 11

Pay Period: 07/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0046

08/02/2017

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION

9085 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  .000 2.000

 3674.670 .000

MAINT OF TEMP SEDIMENT BASIN, TP 1, STA. NO. - 1253+50 RIGHT

                                                            

2.000 $.00 $7,349.34

9090 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  .000 4.000

 3674.670 .000

MAINT OF TEMP SEDIMENT BASIN, TP 1, STA. NO. - 1258+50 RIGHT

                                                            

4.000 $.00 $14,698.68

Category Amount: $0.00 $22,048.02

Category Number: 0010 ROADWAY

9135 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 172.840

MATL & H LIME 75.300 .000

Temporary Asphalt at 0.75/ton less than contract price

                                                            

172.840 $.00 $13,014.85

Category Amount: $0.00 $13,014.85

Category Number: 0020 DRAINAGE

9140 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  .000 1,269.000

 16.870 .000

                                                            

                                                            

1,269.000 $.00 $21,408.03

9150 668-6000     SPRING BOX EA  .000 2.000

 2329.750 .000

                                                            

                                                            

2.000 $.00 $4,659.50

Category Amount: $0.00 $26,067.53

Category Number: 0010 ROADWAY

9155 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 261.740

L & H LIME 56.990 .000

temporary asphalt reduced price for 19mm 

                                                            

261.740 $.00 $14,916.56



Georgia Date:

User: dwade   Department of Transportation Page 11 of 11

Pay Period: 07/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14473-13-000-0

Estimate Summary By Project

Estimate Number: 0046

08/02/2017

Project Number 132985-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9200 402-3143     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 397.600

TL 52.600 .000

Temporary at .075/ton less than Contract price

                                                            

397.600 $.00 $20,913.76

Category Amount: $0.00 $35,830.32

Project Total Amount: $12,640.77 $11,862,655.14


